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October 20, 1994 

William Fitch 
Environmental Restoration Division 
DOE/RFFO 

TRANSMITTAL OF DRAFT PROPOSED PLAN FOR OPERABLE UNIT (OU) 15, INSIDE 
BUILDING CLOSURE, TO THE DEPARTMENT OF ENERGYIROCKY FLATS FIELD 
OFFICE (DOE/RFFO) - RJR-018-94 

Action: None required. 

The purpose of this letter is to transmit the Preliminary Draft Proposed Plan to the 
Department of Energy (DOE) in compliance with the Work Package 12700 milestone of 
October 14. 1994. 

The Preliminary Draft has been provided to advise DOE as to the direction to which the 
project will proceed. This document has been developed under the basis established in 
the Draft Phase I RCRA [Resource Conservation and Recovery Act] Facilities 
Investigation/Remedial Investigation (RFI/RI) Report. 

The current plan for Operable Unit (OU) 15 as established at the October 5, 1994 
meeting with the Environmental Protection Agency (EPA) and the Colorado Department of 
Public Health & Environment (CDPHE) constitutes the initiation of a “strategy” paper. 
This ”strategy” paper will define and analyze alternatives for the closure of OU 15. It IS 
understood that EG&G Rocky Flats Inc., efforts will be directed to the development and 
completion of this document prior to submittal of the Draft Proposed Plan to the Agencies. 
In addition, the Draft Proposed Plan shall be based upon the final agreement resulting 
from the “strategy” paper. 

For the above stated reason, the milestone date of December 12, 1994 for the submittal 
of the Draft Proposed Plan for EPA and CDPHE requires attention from DOE/RFFO as to 
the date that shall be established as the new deliverable date. 

I f  you have any questions recarding this correspondence, please contact me at 
telephone extension 8557. 

J 
Richard J. Ray 
Operable Unit 15, Project Manager 
Environmental Restoration Programs Division 
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